

SAP S/4HANA Implementation & Change Management Plan

This document outlines the strategic framework for managing organizational change, resource allocation, and risk mitigation during the SAP S/4HANA transition.

1. Change Impact Assessment

This section assesses the impact of the SAP S/4HANA Implementation on key stakeholders. It identifies how business processes will shift and the degree of adaptation required by the organization.

2. Communication Plan

This section outlines the communication strategy for the project. It ensures that all stakeholders receive consistent updates regarding project milestones, expectations, and procedural changes.

3. Training Schedule

This section outlines the training plan for end users. The goal is to ensure that the workforce is proficient in the new SAP environment, thereby reducing operational friction post-go-live.

4. Risk Management

To ensure project stability, potential risks have been quantified with corresponding mitigation strategies:

Risk	Probability	Impact	Mitigation Strategy
Data Integration	75%	Delaying testing of implementation	Analyzing custom code in existing system.
User Adoption	20%	Reducing the realized value of the new solution	Implementing comprehensive user training programs.
Data Accuracy	45%	Corrupting the new solution	Contracting with a data auditing firm to mitigate issues.

5. Success Matrix

This section lists the metrics used to measure the success of the implementation. These KPIs help gauge the effectiveness of our change management efforts.

Key Performance Indicators (KPIs)

- **User Adoption Rate:** Measures how effectively employees are transitioning to the new system.
- **User Satisfaction:** Gauges the sentiment and ease of use among the workforce.
- **Training Completion Rate:** Tracks the progress of the readiness program.
- **System Downtime:** Monitors technical stability during the transition.
- **Logged Issues:** Tracks the volume and resolution of technical or functional hurdles.

6. Resource Allocation

The following resources are assigned to ensure the technical and functional delivery of the project:

Resource	Role	Availability
Alice Smith	Developer	20 hours per week (April 1st, 2025 to May 31st, 2025)
Bob Johnson	UX Designer	40 hours per week (April 1st, 2025 to June 15th, 2025)

7. Contingency Plan

This section develops plans to address potential deviations from strategic goals.

- **Example:** If market share growth is lower than expected, the organization will implement additional marketing campaigns.

8. Approval Process

This section creates an approval timeline for each stakeholder. It allocates specific time for reviewing and updating the plan in order to receive formal sign-off.