

Phase	Task	📅 Start Date	📅 End Date	Dependencies	☑ Milestone	👤 Assign To
Prepare	Project Kickoff	01.04.2025	05.04.2025		☐	Project Manager
Prepare	Project Team Setup	01.04.2025	20.04.2025	Project Kickoff	☐	Project Manager
Prepare	Initial Scope Definition	01.04.2025	01.05.2025		☐	Project Manager
Prepare	Project Plan Approval	01.05.2025	05.05.2025	Initial Scope Definition	☒	Project Manager
Explore	Requirements Gathering	05.05.2025	15.06.2025	Initial Scope Definition	☐	Business Analyst
Explore	Fit to Standard Workshops	15.06.2025	15.08.2025	Requirements Gathering	☐	Business Analyst
Explore	Solution Validation	15.08.2025	30.08.2025	Fit to Standard Workshops	☒	Program Manager
Realize	Configuration and Development	01.09.2025	15.10.2025	Solution Validation	☐	SAP Technical Team
Realize	Integration Testing	15.10.2025	31.10.2025	Configuration and Development	☐	SAP Technical Team
Realize	User Acceptance Testing	01.11.2025	30.11.2025	Configuration and Development	☐	Business Analyst
Deploy	Cutover Planning	15.11.2025	01.12.2025		☐	Project Manager
Deploy	Data Migration	30.11.2025	11.12.2025	User Acceptance Testing	☐	SAP Technical Team
Deploy	Go Live	12.12.2025	15.12.2025	Data Migration	☒	SAP Technical Team
Run	Post Go Live support	15.12.2025	16.01.2026	Go Live	☐	Business Analyst

