

Objective	Initiative	Start Date	End Date	Department	Manager	Status	Progress(%)	Visual	Comments	Dependencies
Enhance Customer Experience: Reduce manual processes	Implement customer feedback loop	4/1/25	4/1/2026	Customer Support	Jane Doe	Planning	10		Kick off meeting set for next week, awaiting vendor quotes	IT infrastructure setup
	Streamline Internal Processes	1/16/2025	7/31/2025	Sales	Bruce Banner	In Progress	50		IT installing automation components	SAP note installation
Develop New Product Line	Expand into automotive market	1/1/2024	5/1/25	Sales	Bruce Banner	Completed	100		New product launched ahead of schedule	N/A
Enhance Employee Training	Develop eLearning modules	2/5/2025	10/1/2025	Operations	Barry Alan	Planning	15		Contracting issues need to be resolved before completion	Contract negotiation

	Total Number of Projects	4
	Not Started	0
	Planning	2
	In Progress	1
	Completed	1
	Blocked	0