

Template for Activity: Developing an elicitation strategy

Step 1: Analyze the scenario and identify the key stakeholders involved

Fill in 3-4 additional stakeholders. The Chief Financial Officer row has been provided as an example.

Stakeholder	Role in Company	Potential Impact on Project Success	Information Needs
<i>Chief Financial Officer (CFO)</i>	<i>Oversees budgeting and finance</i>	<i>High</i>	<i>Financial Reports, Budget Data</i>
<i>Procurement Manager</i>	Manages supplier relationships and purchasing cycles.	High	Procurement bottlenecks, vendor performance metrics, and PO automation needs.
Inventory Manager	Oversees warehouse operations and stock levels.	High	Real-time inventory visibility, stock accuracy, and automated reorder points.
Production Supervisor	Manages manufacturing processes for electronic components.	Medium	Material availability (MRP), production lead times, and resource capacity.
IT Director	Manages legacy systems and technical infrastructure.	Medium	Data migration requirements, system integration points, and security protocols.

Step 2: Select appropriate elicitation techniques for the scenario

Elicitation Technique	Rationale
<i>Interviews</i>	<i>Interviews are effective for gathering detailed, individual perspectives from key stakeholders in Finance and Procurement.</i>
<i>Workshops</i>	Essential for facilitating collaborative discussions between Finance and Supply Chain teams to reach consensus on integrated "To-Be" processes.
Surveys (Questionnaires)	Efficient for collecting input from many stakeholders quickly, such as gathering feedback on pain points from the wider warehouse and logistics staff.

Step 3: Develop a plan for conducting the elicitation activities, including timelines and resources

Elicitation Plan Outline - Major Dynamix SAP S/4HANA Implementation

Key Elicitation Activities:

- *Conduct interviews with Finance and Procurement Managers.*
- *Facilitate cross-functional workshops to map "As-Is" versus "To-Be" supply chain processes.*
- *Perform Document Analysis on existing financial reporting templates and disparate system logs to identify data gaps.*

Timeline Considerations:

- *Allocate 2 weeks for initial interviews and survey distribution to ensure high participation rates.*
- *Schedule follow-up validation sessions after each workshop to confirm requirements before finalizing the BRD.*

Resource Considerations:

- *Access to Subject Matter Experts (SMEs) from Finance, Procurement, and Production departments for technical deep-dives.*
- Collaboration tools such as digital whiteboards (Miro) and a centralized requirements management repository (SharePoint).